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Contract conditions (Annex 8)
AFH-ADE-WSH-0859-2026

Rehabilitation of two water wells,
including, subject to the technical
assessment, installation of a solar-
powered pumping system, well deepening,
rehabilitation of the water network,
cleaning and repairs, civil works,
installation of water points, and other
necessary components to ensure the
well’s functionality and sustainable water
service- LAHJ-YEMEN

The bidders should provide it with their
technical offers and according to the

below conditions:
e The total contract implementation period
shall be 45 calendar days from the date
of site handover.

e The contractor shall mobilize sufficient
manpower, equipment, and materials to
execute multiple work activities
simultaneously where technically feasible.

e Procurement of long-lead items (solar
panels, pump, inverter, tank, valves, and
electrical accessories) shall commence
immediately after contract signing.

o Civil works, fence construction, and
fabrication activities shall proceed
concurrently with material procurement to
ensure completion within the contract
period.

e The last three days are reserved
exclusively for testing, commissioning,
training, rectification of defects, and final
acceptance.

¢ Any delays caused by the contractor's
failure to mobilize adequate resources
shall not constitute grounds for extending
the contract period.
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