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The General Conditions of the Contract 

1. Definitions:  

The following words and expressions shall have the meanings hereby assigned to them: 

"Contract": the agreement concluded between the employer and the Supplier according to the contract's 

form including all attachments and appendixes incorporated herein. 

"The Contract Value": the total value of the contract after correction and revision that is payable for the 

Supplier against the total and adequate execution of the contracting obligations"  

"General Conditions of the contract":  the conditions included in this section which must be adhered to 

by the employer and Supplier.  

"Special conditions of the contract": a group of conditions that suit with the nature and type of contracting 

and represent the process of contracting in a way that does not contradict with the conditions of applicable 

laws and considered a complementary and expressive for the general conditions of the contract. 

"Employer ": the party hereinafter called the first party who contracts with the Supplier to execute the 

works included herein and mentioned by his name in the special   conditions of the contract and form of 

the contract. 

"Supplier": is the natural person whose bid was accepted by the employer to execute the works , 

hereinafter called the second party or any of the authorized representatives of the Supplier and his name 

is mentioned in the special conditions of the contract and contracting agreement  

"Country of the Employer": Republic of Yemen 

"Works": mean all works that must be executed, fulfilled, completed and maintained as per the contract 

and including permanent and temporary works. 

"Engineer": means the competent person whose name is mentioned in the contract's documents or any 

other consulting authority appointed by the employer to supervise the execution, completion and 

maintenance of the works and endorse the amounts due to the Supplier as per the conditions of this 

contract. 

“Engineer's representative “:  means any competent person ( engineer , engineer's assistant )  proposed 

and authorized by the engineer from time to time to assign some of his authorities and duties stipulated 

in these conditions .  

"Construction Equipment": the equipment and machines of the Supplier which brought by him temporarily 

to the site for execution of the works. 
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"Temporary works": all temporary works to be executed and removed by the Supplier  

"Permanent Works": means works that must be executed and maintained in accordance with the 

conditions of the contract. 

"Specifications":  mean the technical specifications and construction methods used to execute the works 

mentioned in the bid and any modifications or additions inserted by the engineer during the execution of 

the works.  

"Drawings": mean the drawings required to execute the works mentioned in the contract or any 

modifications submitted and approved by the engineer. 

"Site": means the land in which the permanent works and temporary works shall be executed according 

to the contract and stipulated in the special conditions of the contract. 

"Modification": means a commission directed from the engineer to the Supplier leads to modification or 

change of the works as per the conditions of the contract and law. 

"Sub-Supplier": means the natural person contracted with main Supplier who shall meet the conditions 

required and who will execute a portion of the contract after a prior agreement from the employer. 

"Date of work's completion": means the date agreed to complete the work by the Supplier and mentioned 

in the special conditions of the contract.  

"Cost": means the expenses that include the value of the materials, labors, workmanship, fees of the 

accessories and all other expense including administrative expenses inside and outside the site and profit 

is not inclusive.  

"Approval": means the written approved agreement  

"Day": means a calendar day. 

2. Explanation:  2.1in the explanation of wording in the contract condition mean importing the 

singular number include the plural and vice versa. 

 2.2: The headings in these terms are for convenience only and shall not affect their 

interpretation  

3.  Duties and Authorities of 

the Engineer and Engineer's 

representative: 

3.1 The engineer, whose name is mentioned in the special conditions of the contract, 

shall carry out all authorities and duties specified in the contract's documents and 

commissioned to him by the employer; the Supplier shall comply with that and he 

shall respect and execute all instructions issued by the engineer in relevant to 

execution of any clauses of the contract and apply its texts.  

 3.2 The engineer's representative is considered responsible in front of the engineer 

appointed by the employer and his duties are specified in controlling works, 
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supervising their execution and to carry out tests required on the materials related to 

works. The engineer is permitted from time to time to authorize the engineer's 

representative (ER) for any powers and authorities assigned and any communication 

given by the Engineer’s  

Representative to the Supplier in accordance with  

such delegation shall have the same effect as though it  

had been by the Engineer and considered binding for both the Supplier and employer 

along with taking the following into consideration:  

a- any failure of the Engineer’s Representative to  

disapprove any work, Materials, Plant or  

Equipment shall not prejudice the authority of  

the Engineer to disapprove such work, Materials,  

Plant, or Equipment and to give instructions for the rectification thereof. 

b- The Supplier is entitled, in case he is not convinced by any of ER decisions, to refer 

the matter to the engineer who has either to approve the decision, revoke or change 

by other decision.  

 3.3 A weekly meeting is hold between the engineer, his representative and Supplier 

or his representative to review the schedule of progress and to evaluate the 

performance of the Supplier within the past week and the arrangements for 

implementing the Works for the next week and resolve the problems and obstacles, 

if any.  Minutes for this the meeting is set out and signed by all parties.  

4.  Assignment of the 

Contract and Sub-

contracting  

The Supplier shall not assign or sub-contract the whole work, prat of it, or give it to 

another Supplier or sub-contract with third parties to implement the work all assigned 

work under the contract. 

5. Documents of the 

contract and priority of 

weighting  

5.1 The several documents forming the Contract are to be taken as mutually 

explanatory of one another. However, any ambiguities or discrepancies shall be 

explained and adjusted by the Engineer. In this case, the Engineer shall issue 

instructions to the Supplier .In case there is a clear conflict between the texts of one 

document , the text which is more consistent with the case is to be considered and 

then the latter text in the sequence of the document's text and if there is a conflict 

between texts of more than a document, The text is preferred based on the following 

priority unless otherwise mentioned in the special conditions of the contract : 
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(1) Contract Agreement  

(2) Letter of Acceptance  

(3) Tender or communication or any documents accepted before the signing of the 

contract. 

(4)  Special Conditions of Contract   

(5) General Conditions of Contract  

(6) Specifications  

(7) Drawings  

(8) Bill of Quantities  

(9) Detailed Action Program, minutes and communications including agreements or 

any documents or other appendixes.  

6.  Language  6.1 The governing language of this Contract is the Arabic Language which regulates all 

communications, payment certificates and works delivery unless otherwise stated in 

the special conditions of the contract. 

7.  The Governing Law  7.1 The applicable Yemen civil law and other applicable laws concerned and are 

referred to during the implementation of the contract's conditions in Yemen. 

8. Documents & Drawings  8.1 The employer shall print two original copies of all documents which shall be signed 

and by the employer and Supplier. The engineer shall supply the schools' principals a 

copy of unpriced quantities to enable them for following up. The Supplier shall supply 

any addition copy on his own cost and to deliver the engineer, after the completion 

of execution, a full copy of final drawings as per the execution. 

9. Copy of Drawings is to be  

Kept on Site  

 

9.1 One copy of the Drawings and Specifications, provided to or supplied by the 

Supplier as aforesaid, shall be kept by the Supplier on the Site and the same shall at 

all reasonable times be available for inspection and use by the Engineer and the 

Engineer’s Representative and by any other person authorized, in writing, by the 

Engineer. 

10.  Delay due to Drawings  10.1: The Supplier shall submit a written request to the engineer for any detailed 

drawing or instructions or approvals if he sees that is required to avoid any delay of 

work progress and plan. 

11. Delay and Cost of 

Drawings  

11.1 If the engineer was unable to issue, within the schedule specified to execute the 

work , any drawing or instruction and this led to cause failure of the Supplier , in this 
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case , the engineer shall take this failure into account  during the extension of the 

contract's period in a form that equals the period of delay only .  

12.  Supplementary  

Drawings and  

Instructions. 

 

12.1 The Engineer shall have the authority to issue to the Supplier from time to time 

such supplementary drawings, specifications and instructions as shall be necessary 

for the proper and adequate execution and completion of the Works. The Supplier 

shall carry out and be bound by the same. 

13.  Permanent  

Works Designed  

by Supplier  

 

13.1 Where the Contract expressly provides that part of the Permanent Works shall 

be designed by the Supplier, he shall submit to the Engineer, for approval: drawings, 

specifications, calculations and other information as shall be necessary to satisfy the 

Engineer as to the suitability and adequacy of that design. 

14.  Delivery of Notices  14.1 notices between the parties are not considered valid unless they are in written 

forms and are not valid only after appropriate delivery.  

 14.2 Written notices, orders and certificates issued by the employer or the engineer 

to the Supplier according to the contract's conditions either by mail, fax, email or by 

submit them to the head office of the Supplier to his address mentioned in the special 

conditions or to deliver them to his representative at the site or by sending them to 

other address specified by the contract for this purpose or send them via email, SMS. 

 14.3: Notices are considered appropriately delivered to the employer or the engineer 

if they are delivered to their addresses mentioned in the special conditions of the 

contract during working hours based on an official receipt or sending them by mail 

express or fax or email to this address.  

 14.4 The engineer is entitled to deliver any notices or warnings at site to the Supplier 

or his representative, in case the contract rejects to receive them , the rejection case 

is proved at the minutes and witnessed and whatever included in the notices is 

considered valid from its time of issue .  

15.  Change of Addresses  15.1 Each party is entitled to change his address and to identify an alternative address 

based on a prior written notice sent to the other party. 

16.  Responsibilities of the 

Supplier  

16.1 The Supplier shall, with due care and diligence, execute and complete the Works 

and remedy any defects therein in accordance with the provisions of the Contract and 

to provide personnel, instruments and equipment’s of construction including 

supervision and any requirements for the execution and maintenance of works. 
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 16.2 The Supplier shall be liable on the continuity and adequacy of all execution 

operations at site as well as the methods of construction.  

 16.3 The Supplier is not entitled to construct or to share construction of any defective 

buildings or facilities even if defect was due to the land or by permission from the 

employer which may lead to harmful damage or part or whole destruction. If he did 

that, he is considered liable before others for any consequences; the engineer and 

employer will share the Supplier if they both are informed with this defect and 

permitted it. 

17. Instructions, inspection 

and checking out  

17.1 The Supplier shall undertake the execution of all instructions of the engineer, or 

his representative or nay other persons nominated by the employer. The Supplier is 

liable to allow the employer or his representative to inspect or check out the sites and 

to check the specifications and work quality. Any disruption for the employer in this 

regard shall forms a prohibited practice and may lead to contract's termination. 

18. Contract 

Agreement 

18.1 The Supplier shall, when called upon to do so, enter into and execute the 

Contract Agreement, in the form attached to the Tender Documents with such 

modification as may be agreed.  

19.  Performance Bond  19.1 The successful bidder shall, within three days of his receipt of a notice from the 

employer indicting that the contract has been awarded to him , submit a performance 

bond based on the conditions of the contract on the form of performance bond 

included in the tender's documents in the sum of 10 percent of the Contract 

Price. 

 19.2 The duration of performance bond is determined from the date of signing the 

contract till (28) days after the date of initial receipt and issuance of the initial receipt 

free of any preservations or observations. 

20. Inspection of Site 20.1 The Supplier shall be deemed to have inspected and examined the Site and its 

surroundings and information available in connection therewith and to have satisfied 

himself, so far as is practicable, having regard to considerations of cost and time, 

before. 

submitting his Tender, as to: 

(a) the form and nature thereof, including sub-surface conditions, 

(b) the hydrological and climatic conditions, 
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(c) the extent and nature of work and materials necessary for the execution and 

completion of the Works and the remedying of any defects therein, and 

(d) the means of access to the Site and accommodations he may require 

(e) Nature and conditions of the area where the contracting will be set up from the 

social aspect. 

 In general, the Supplier shall be deemed to have obtained all necessary information 

mentioned above with regard to the risks, contingencies and all other circumstances 

which may influence or affect his Tender. 

21. Work to be in 

Accordance with Contract 

21.1 the Supplier shall execute and complete the Works in strict accordance with 

specifications, drawings and conditions included in the contract's documents and 

adhere strictly to the Engineer’s instructions on any matter, whether mentioned in 

the Contract or not, touching or concerning the Works. The Supplier shall receive 

instructions from the engineer or engineer's representative within the limits of their 

authorities.  

22.  Schedule of Execution  22.1 The Supplier shall prepare a schedule for execution in which he clarifies the 

procedures and steps followed during the execution of works, schedules of executing 

its various stages in addition to all details relevant to its arraignments for machines, 

equipment  and temporary works which the Supplier intends to construct. 

 22.2 The Supplier shall undertake to execute the projects within the duration 

mentioned in the special conditions of the contract.  

 22.3 The contactor shall take an approval on the schedule from the engineer and he 

is not entitled to modify the schedule without a prior approval from the engineer. If 

the engineer, at any time, finds that the progress in not consistent with the agreed 

schedule, then the Supplier, upon request from the engineer, will prepare a modified 

schedule in which he will indicate the period of completing the project approved by 

the engineer.  

 22.4   The approval of the engineer on the schedule does not release the Supplier 

from his obligations and liabilities stipulated in the provisions of the contract  

 22.5 The Supplier shall inform the government and private authorities, whose 

facilities and public properties may be affected due to excavations and construction 

works, in collaboration with the organization with the details of the program and to 

coordinate with them and other competent authorities to ensure the adequacy of 
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such facilities and properties. The Supplier is the only responsible to handle any 

government or community transactions to achieve his implementation in the agreed 

period without any delay. 

 22.6 The Supplier, within two weeks from the signing the contract , is obliged to 

submit a detailed program for his plan of execution of works for approval by engineer 

and the program must be realistic and in consistent with the plan of items' 

procurement , equipment preparation  and other plans  . The engineer shall take a 

decision about the program within a week either by agreement or request for 

modification. 

 22.7 The Supplier, after being informed in writing of the engineer's approval on the 

submitted program, shall fully comply with the arrangements and other methods 

indicated in the program. The Supplier is not entitled to modify the program except 

by a prior written consent of the engineer ( approval must be withhold without any 

reasonable excuse ) except in the emergency cases that may threaten the safety of 

works and persons or properties , the Supplier may execute the works whenever it is 

necessary without taking a prior  approval . The engineer is entitled, whenever he 

sees necessary, to ask modification of arrangements order and methods and the 

Supplier has to adhere to this order.   

 22.8 The Supplier is obliged, in addition to the programs mentioned, to inform the 

engineer or engineer's representative from time to time with details of works that he 

intends to execute in the next stage when required.  

23. Executive Staff of the 

Supplier  

23.1   The Supplier shall provide the technical and administrative staff during the 

execution of the Works. The Supplier must be present at the site continuously or his 

delegate representative to supervise execution of works with full time duty and the 

delegate representatives has to acquire the qualifications required and adequate 

authorities. If the engineer sees to change the representative for the interest of the 

work, the Supplier must respond to the request of the engineer.  

 23.2 The Supplier shall provide the technical and administrative staff to execute the 

works as per mentioned in his tender, approved by the employer and identified at the 

contract's documents.  

 23.3: The Supplier shall provide on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein: 
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 (a) only such technical assistants as are skilled and experienced to give proper 

superintendence of the Works; 

(b) such skilled, semi-skilled and unskilled labor as is necessary for the proper and 

timely fulfilling of the Supplier’s obligations under the Contract not less the number 

mentioned in his tender. 

 23.4 The Engineer shall be at liberty to object to and require the Supplier to remove 

forthwith from the Works any person provided by the Supplier who, in the opinion of 

the Engineer, misconducts himself, or is incompetent, or negligent in the proper 

performance of his duties, and such person shall not be again allowed upon the Works 

without the consent of the Engineer.  

24. Installing of Dimensions 

and Empirical Borings  

24.1: During the progress, if there is any defect at site at any part of works, its 

measurements or straightness, the Supplier shall remedy that defect on his own cost 

in accordance with the instructions of the engineer or engineer's representative. 

 24.2 Checking out and revising dimensions and measurements by the engineer does 

release the Supplier from his liabilities regarding remedying and the Supplier shall 

maintain and protect all measurements signs, points of installation and wedges  

 24.3 The Supplier shall execute any written order from the engineer during the 

execution of works in relevant to conducting borings or empirical holes and this order 

is considered an additional work unless there is a clause or amounts included at the 

bill of quantities against such work. 

25. Approving materials' 

samples, quality of 

materials and Tests . 

25.1 The Supplier, before procuring or using any execution materials, shall provide in 

advance samples for approval by the engineer and get a prior consent for approval. 

Any materials procured or installed or executed without being approved by the 

engineer will be considered rejected and the Supplier shall remove them or change 

them with approved materials without claiming any addition costs for the Supplier.  

 25.2 All materials shall be of:  

a)  good types as stipulated in the contract in accordance with the instructions of the 

engineer and to subject from time to time (as per the request of the engineer) for 

tests at the manufacturing site or at any site or other place as stipulated in the 

contract. 

 25.3 The Supplier shall provide all facilitations, equipment, personnel ...etc required 

to carry out test and measure of any work ,  quality , quantity or any material used ; 
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the Supplier shall also provide samples to be tested before usage  on the form 

required by the engineer .  

26.  Safety, Security 

And Protection 

of the 

Environment 

26.1: The Supplier shall, throughout the execution and completion of the Works and 

the remedying of any defects therein: 

(a) have full regard for the safety of all persons entitled to be upon the Site and keep 

the Site (so far as the same is under his control) and the Works (so far as the same are 

not completed, or occupied by the Employer) in an orderly state appropriate to the 

avoidance of danger to such persons. 

(b) provide and maintain at his own cost all lights, guards, fencing, warning signs and 

watching, when and where necessary, or required by the Engineer, or by any duly 

constituted authority under the Applicable Law, for the protection of the Works, or 

for the safety and convenience of the public or others. 

(c) Take all reasonable steps to protect the environment on and off the Site and to 

avoid damage or nuisance to persons or to property of the public or others resulting 

from pollution, noise, or other causes arising as a consequence. 

 26.2 The Supplier shall comply with instruction and guidelines issued by the 

competent authority concerning the protection of environment and to adhere to 

applicable laws and principles in the Republic of Yemen.  

 26.3 The Supplier shall restrict all professional health and safety ways and the Supplier 

is the only responsible for any work injury, occupational disease that happen to his 

workers, or others that work with and the Supplier is their employer and there is no 

any connection of his worker with the Employer of any type of work. 

27.  The General Services  27.1 The Supplier, on his own cost, may benefit from the public services such as 

electricity, water, phone and internet based on its availability at the site or near to it 

of the public networks after obtaining an approval from the competent authorities 

for the purpose of works. The Supplier shall furnish, on his own cost, any connections 

and necessary devices to use such services and he shall comply with all requirements 

and instructions of the public authority and in case the Supplier is unable to benefit 

from such services, the Supplier shall provide, on his own cost, the alternative 

arrangements that approved by the engineer to operate such services required.  
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28. Care of Works 28.1 The Supplier shall take full responsibility for the care of the Works from the 

Commencement Date until the date of initial delivery when the responsibility for the 

said care shall pass to the Employer. After taking over sites from the Supplier. 

 28.2 The Supplier shall take full responsibility for the care of any outstanding Works 

during the period of his responsibility to maintain the permanent works until the work 

is completed and delivered. 

29. Damage to Persons and 

Property 

29.1 The Supplier shall assume direct liability in front of the employer or others for 

loss or damage to any property or death or injury to any person in consequence of 

the execution and completion of the Works and the remedying of any defects or due 

to omission therein. Also, the Supplier shall indemnify the Employer against all claims, 

proceedings, damages, costs, charges and expenses whatsoever in respect thereof, or 

in relation thereto, subject to the following exceptions: 

(a) the permanent use or occupation of land by the Works, or any part thereof, 

(b) the right of the Employer to execute the Works, or any part thereof, on, over, 

under, in or through any land, 

(c) Act or omission resulted by the employer or his servants or other Suppliers working 

for the employer.  

30.  Accident or Injury to 

Workmen 

30.1 The Employer shall not be liable for any damages or compensation payable to 

any workman or other person in the employment of the Supplier or any SubSupplier. 

30.2 The Employer shall not be liable for any damages or  compensation payable to 

any workman or other person in the employment of the Supplier or any SubSupplier  

other than death or injury resulting from any act or default of the Employer, his 

agents, or Personnel. The Supplier shall indemnify and keep indemnified the 

Employer against all such damages and compensation, other than those for which the 

Employer is liable as aforesaid, and against all claims, proceedings, damages, costs, 

charges, and expenses whatsoever in respect thereof or in relation thereto without 

violation of any obligations stipulated in the applicable laws concerned. 

31.  Other Suppliers  31.1 The Supplier shall, in accordance with the requirements of the Engineer, and 

after a prior consent from the employer shall afford all reasonable opportunities for 

carrying out their work to: 

(a) Any other Suppliers employed by the Employer or employer's employees. 
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(b) Any duly constituted authorities who may be employed in the execution, on or 

near the Site, of any work not included in the Contract, or of any contract which the 

Employer may enter into in connection with or ancillary to the Works. 

32. Supplier to Keep Site 

Clear 

32.1 the Supplier shall keep the Site reasonably free from all unnecessary obstruction 

and visually unacceptable material and shall store or dispose of  any Supplier’s 

Equipment and surplus materials which are not needed for work .  

 32.2 The Supplier shall, after completing the execution of the  works , clear away and 

remove from the Site  any wreckage, rubbish , garbage and no longer required items 

and keep the site clean and acceptable to the  engineer . 

33.  Cost of Samples or Tests  33.1 The Supplier shall bear samples' preparation cost required by work and any cost 

for conducting tests of materials. 

34.  Cost of Samples  34.1 The Contract shall prepare all samples on his own expense. 

35.  Access to Site  35.1 The Engineer, or any other person delegated by the engineer, is entitled to access 

to site or plants where works are prepared or where manufactured materials are 

procured to execute works; the Supplier shall provide necessary facilitations and 

assistance required.  

36.  Examination of 

Work before 

Covering up 

 36.1 No part of the Works shall be covered up, or put out of view without the 

Engineer’s approval, and the Supplier shall afford full opportunity for the 

Engineer to examine and measure any such part of the Works, which is about to be 

covered up and to examine foundations before any part of the Works is placed 

thereon. The Supplier shall give notice to the Engineer whenever any such part(s) of 

the Works is, or are, ready or about to be ready for examination, and the 

Engineer shall, attend for the purpose of examining and measuring such part of the 

Works or of examining such foundations and keeps Supplier informed. 

 36.2 The Engineer is entitled to demand the Supplier to uncover any part of the works 

which he covered without a knowledge of the engineer and the contract bears all 

resulted expenses. 

 36.3 A Receipt for the executed works shall be submitted for any part of the work 

separately as per the instructions of the supervising engineer and the Supplier is not 

entitled to commence execution any part of the work unless the previous part has 

been received, approved and documented providing that the request is submitted 24 

hours before the time of receipt.  
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37. Removal of Improper 

Work and Materials 

 

The Engineer shall have authority to issue instructions in the form of a written notice 

from time to time, for: 

(a) the removal from the Site, within such time or times as may be specified in the 

instruction, of any Materials which, in the opinion of the Engineer, are not in 

accordance with the Contract, 

(b) The substitution of proper and suitable Materials 

(c) The removal and proper execution, notwithstanding any previous test thereof, or 

interim payment therefor, of any work which, in respect of Materials which are not, 

in the opinion of the Engineer, in accordance with the Contract. 

38. Default of Supplier in  

Instructions  

In the case of default on the part of the Supplier in carrying out the Engineer’s 

instructions or his representative within the time specified therein, or within a 

reasonable time, the Employer shall be entitled to employ and pay other persons to 

carry out the same. In this case, all costs consequent thereon, or incidental thereto, 

shall, after due consultation with the Employer and the Supplier, be determined by 

the Engineer. The costs determined by the Engineer shall be recoverable from the 

Supplier by the Employer and may be deducted by the Employer from any monies due 

or to become due to the Supplier. The Engineer shall notify the Supplier accordingly, 

with a copy to the Employer. 

39. Suspension of Work 39.1 The Supplier shall, based on written instructions of the Engineer, suspend the 

progress, or any part thereof, for such time and in such manner as the Engineer may 

consider necessary and shall, during such suspension, properly protect and secure the 

Works, or such part thereof, so far as is necessary in the opinion of the Engineer. 

Suspension will be applied in one of the following: 

(a) otherwise provided for in the Contract, 

(b) necessary by reason of some default of, or breach of contract by the Supplier. 

(c) necessary by reason of climatic conditions on the Site, or 

(d) necessary for the proper execution of the Works, or for the safety of the Works, 

or any part thereof.  

In the cases when the engineers demand suspension of work and the Supplier does 

not cause any default, in this case the employer shall provide an addition period for 

that matter.  
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 39.2  If the progress of the Works, or any part thereof, is suspended on the instruction 

of the Engineer, and a permission to resume work is not given by the Engineer within 

a period of 7  days from the date of suspension then, unless such suspension is within 

items (a), (b), (c),or (d) of Clause 39.1 the Supplier may give notice to the Engineer 

requiring permission, within 7 days from  the receipt thereof, to proceed with the 

Works,  and if the Supplier is not given a permission within the period mentioned , he 

is entitled to consider the suspension of that part of works as a termination  for him 

and to consider that a breach of contract by the employer if the suspension affects 

the whole of the work. 

40.  Possession of Site 40.1 The employer shall give the Supplier the possession of the site or any part of it, 

so that the contract can commence execution of work as per the program prepared 

for this action or according to the reasonable proposals provided by the Supplier in 

writing to enable him to execute works. 

 40.2   If the Supplier suffers delay and/or incurs costs from failure on the part of the 

Employer to give possession, Engineer shall, determine any extension of time to which 

the Supplier is entitled to execute works and to recommend the employer to suggest 

a same period instead of that period. 

 40.3 The period for giving possession of site is identified with a term that not 

exceeding one week from the date of signing the contract, unless the possessing 

process of site requires a longer time as identified in the special conditions of the 

contract.   

41.  Time for Completion 

(time expected  to complete 

and deliver the works )  

41.1 Taking into consideration any provisions included in the contract regarding the 

completion of any section of works prior the whole completion, the contact shall 

complete the whole works within the schedule stated in the special conditions of the 

contract which calculated from the date of site possession to the Supplier free from 

any obstructions or problems. 

42. Extension of date for 

Completion the additional 

work (from the date 

expected to complete and 

deliver the works)  

In the event of  the amount or nature of extra or additional work requires an extension 

of execution , or if  any cause of delay referred to in these Conditions or in case of an 

exceptionally adverse climatic conditions, , or  other special circumstances which may 

occur, other than through a default of, or breach of contract by the Supplier, or for 

which he is responsible, being such as fairly to entitle the Supplier to an extension of 

the Time for Completion of the Works, or any Section or Part thereof, in this case the 
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Supplier shall provide a written notification to the engineer indicating the reasons 

justifying his claim within a period not exceeding 3 days from the date of occurrence 

of such conditions or causes . The Supplier shall also provide details of any extension 

he is entitled for. The Engineer shall investigate the matter to decide wither the 

Supplier deserve this extension or not and to identify the duration of extension and 

reporting it to the employer for approval. 

43. Restrictions on Working 

Hours 

43.1 None of the Works shall  be carried on during the night, or on public holidays 

without  a written approval of the Engineer except when work is unavoidable, or 

absolutely necessary for saving life or property, or assuring the safety of the Works. 

However, in any of these cases, the Supplier shall immediately advise the Engineer 

except any work, which is customarily carried out in multiple shifts. 

44 . Rate of Progress  44.1  If for any reason which does not entitle the Supplier to an extension of time, the 

rate of progress of the Works, or any Section, is at any time, in the opinion of the 

Engineer, too slow to comply with the Time for Completion, the Engineer shall notify 

the Supplier who shall thereupon take such steps as are necessary, subject to the 

consent of the Engineer, to expedite progress so as to comply with the Time for 

Completion. In this case, the Supplier is entitled to request an approval from the 

engineer to give a permission to work at night or during the weekends, in these 

circumstances, the engineer is not entitled to reject such request without a 

reasonable excuse  

45.   Taking Over Certificate  45.1 When the works are executed completely and passed the final test according to 

the contract, the Supplier shall inform the engineer in writing and demand to issue a 

taking over certificate. The engineer, within 4 days from his receipt the Supplier's 

demand, shall carry out the following: 

a- To verify that all works have been executed as per the specifications and drawings 

and free of any preservations. In this case, the engineer shall inform the employer to 

form an investigation committee to take over the works before the termination of the 

specified period.  

b. If the works were not complete, the engineer shall issue his written instructions to 

the Supplier indicating the works that shall be completed by the Supplier or any 

defects that must be remedied; the schedule of completion will be identified 

according to the nature of work. 
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c. After the Supplier executes such observations and the engineer verifies that the 

works become in consistent with the specifications and drawings and free of any 

defects, the taking over procedures will be completed. 

d. The Supplier is entitled to receive the taking over certificate by the engineer, 

checking out and receipt committee without any observations, within 4 days after 

completing works in an acceptable form  

46.  Completion of 

Outstanding 

Work and Remedying 

Defects  

46.1 the expression “Defects Liability 

Period” shall mean, whenever appears in this contract:" a ninety days period from the 

date of taking over for the works approved by the receiving committee free of any 

preservations unless a longer period is identified in the special conditions of the 

contract and if the receiving committee issues more than a certificate, the defect 

liability period is calculated for each part from the date of issuing its taking over 

certificate.  

 46.2 until the final delivery of works to the employer,  that is  after the expiration of 

defects liability period as per the conditions of the contract, in an adequate and 

acceptable form to the employer, in exception to fair wear and tear , the contract 

shall execute all such work of amendment, reconstruction, and remedying defects, , 

or other faults as the Engineer may find necessary during the Defects Liability Period, 

or within 3 days after its expiration, as a result of an inspection made by the employer 

or his representative . the Supplier is instructed and the inspection and receiving 

committee shall carry out a final receiving free of any observations or preservations. 

 46.3 All work referred to in Clause 46.2 shall be executed by the Supplier at his own 

cost if the necessity thereof is, in the opinion of the Engineer, due to: 

(a) the use of materials, Plant, or workmanship not in accordance with the Contract, 

(b) where the Supplier is responsible for the design of part of the Permanent Works, 

any fault in such design, or the neglect or failure on the part of the Supplier to comply 

with any obligation, expressed or implied, on the Supplier’s part under the Contract. 

 46.4 In the case of default on the part of the Supplier in carrying out any remedial acts 

as per the request of the engineer , the Employer shall be entitled to employ and pay 

other persons to carry out the same,  and the Supplier was liable to do at his own cost 

under the Contract. Such amounts shall be recoverable from the Supplier by the 

Employer, and such costs defined above may be deducted by the Employer from any 
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monies due or to become due to the Supplier with no affecting the right of the 

employer to claim the Supplier any indemnities or other amounts in case of 

insufficiency of amounts. 

47.  Other Obligations of 

Supplier 

 47.1 The Supplier shall, in addition to the obligations stated in the provisions of this 

contract, carry out the following: 

(a) Supervise, check, follow up and control all works' stages including parts executed 

by his sub-Suppliers. 

(b)  Extract all necessary permits and approvals related to works. 

(c) Dispose all surplus materials, equipment and tools after the completion of the field 

work and after having an approval from the employer and necessary permits in case 

the disposal of such materials inside the Republic of Yemen. 

(e) To comply with rules and regulations of Environment Protection and to control 

pollution during the period of works' execution. 

 47.2 The Supplier, based on a written request from the engineer, shall inspect under 

a supervision of the engineer on the causes of short and defects in works during the 

progress of work or during the defect’s liability period; the Supplier shall bear the 

expenses of uncovering such defects and carry out remedial actions and removing its 

causes on his own expenses.  

 47.3 The Supplier shall bear the responsibility to prevent infringement and exposure 

at the project sites of any party or person, in particular that he had inspected the work 

sites before the submission of sites before the tender and to has taken in his 

consideration all risks, according to what has been explained in these general 

conditions. 

48. Additional and 

changeable works: 

48.1 the employer is entitled to amend the contract, either by decrease or increase, 

at any stage of contract's execution with a rate of 20% of the contract price in 

accordance with the engineer's opinion for any reason ,and this requires conducting 

any changes in the form , type and volume of works . Then , the engineer is entitled 

to order the Supplier to execute any of the works on condition to be of the similar 

contracting items provided that  additional works shall not to exceed 15%  from the 

volume of this  clause and whatever exceed  over that , there will be a negotiation on 

the rate of execution as per the prevailing rates in the market based on the nature 
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and place of execution after getting the approval of the competent tenders' 

committee as per the provisions of the law . 

 48.2 The Supplier is not entitled to carry out any additional or changeable works 

unless he receives a written order from the engineer after its price is being approved 

by the employer as per the legal procedures.  

49.  Evacuation of Site  49.1 The Supplier shall, as soon as he completes the Works, evacuate the Site from 

any construction equipment and machines, temporary works, wastes or any other 

surplus materials after getting the engineer's approval.  

49.2   The Employer, at any time, shall not be liable for any defect or loss occurred to 

equipment, temporary works or materials.    

50.  Bill of Quantities  50.1  The quantities set out in the Bill of Quantities are the estimated quantities for 

the Works, and they are not to be taken as the actual and correct quantities of the 

Works to be executed by the Supplier in fulfillment of his obligations under the 

Contract. , However in a lump sum contract  ,the quantities are considered final and 

the Supplier shall execute all works in accordance with the drawings whatever the 

actual quantities are. 

51.  Measurement  51.1: The Engineer shall ascertain and determine by measurement the value of the 

Works in accordance with the Contract. The Engineer shall, when he requires any part 

or unit of the Works to be measured, give reasonable notice to the Supplier’s 

authorized agent, and to provide all required details. 

 51.2 Should the Supplier or his delegate not attend, then the measurement made by 

the Engineer, or approved by him, shall be taken to be correct measurement of such 

part of the Works. 

 51.3 For works that are to be measured by records and drawings, the Engineer shall 

prepare records and drawings as the work proceeds and the Supplier, as and when 

called upon to do so in writing, shall, within 14 days, attend to examine and agree on 

such records and drawings with the Engineer and shall sign the same when so agreed. 

If the Supplier does not attend to examine and agree on such records and drawings, 

they shall be taken to be correct. If, after examination of such records and drawings, 

the Supplier does not agree with the same, or does not sign the same as agreed, they 

shall nevertheless be taken to be correct, unless the Supplier, within 14 days of such 

examination, presents a written objection in which he indicates the matters that he 
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claims incorrect in such records and drawings. In case of variance between the 

engineer's representative and Supplier on the measurements mentioned, the matter 

shall be referred to the engineer and his decision considered final in this regard. 

 51.4: The Works shall be measured net, notwithstanding any general or local custom 

52. Procedures of Payment 

and Issuing of Payment 

Certificates  

52.1 If the employer is able to disburse an advance payment, its value shall not exceed 

more than 10% of the contract price against a non-conditional irrevocable   bank 

guarantee with the same amount, issued by a licensed bank by the Central Bank of 

Yemen according to the guarantee form attached with the tender document or 

against a payable cheque valid for the period of contract's execution. If there is a 

possibility to disburse an advance payment, it shall be defined in the special 

conditions of the contract which shall be fully recoverable before disbursement of 

90% from the contract price in case the Supplier delays the execution as per the 

schedule specified. 

 52.2 The contactor shall be paid for all Works performed according to drawings, 

technical specification, terms, quantities, and other defined requirements in the 

contract documents as follows: 

1. Maximum 90% of the value of the actual performed works that are in consistent 

with the   technical specifications and terms and according to the categories 

stipulated in the contract and the schedule based on Payment Certificates signed 

by the technical authority that supervises the execution. 

(b)  A retention amounting to ten (10) percent of the amounts due will be disbursed 

as follows: 

 of the withheld amount will be disbursed after an initial (%50) (أ)

receiving free from preservation and observation in accordance 

with the Payment Certificates signed by the committee assigned, 

and Supplier approved by the head of the authority.  

 of the withheld money will be disbursed after the final (%50) (ب)

receiving without any observations or preservations and 

completion of defects liability period as per the final receiving 

minutes signed by the committee assigned, Supplier approved 

by the head of the authority.  
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(c) Rubbish materials stored on site shall not be calculated within the Payment 

Certificate during the payment of Supplier for the executed works. 

(d) Payment certificates are paid as per the conditions set out in the contract 

providing that the value of the current payment certificate is not less than 30% from 

the contract price mentioned in the special conditions of the contract. 

53.Correction of Payment 

Certificate  

 

53.1 The  engineer is entitled to issue completion certificates ( payment certificates)  and to 

make any correction, or modification in any previous Payment Certificate, in addition he is 

entitled to suspend any completion certificate (payment certificate) if he  views that neither  

part  of  the Works  was carried out in a satisfactory form  . 

 53.2 The final receiving certificate is the only approved certificate that confirms the 

completion of works as set out in the contract. 

 53.3 The contract is not considered completed except after the receiving committee 

issues a defects liability certificate (final receiving) and deliver it to the employer in 

which it states that the works were carried out and maintained in a satisfactory form. 

The committee shall issue the mentioned certificate within a week from the 

expiration of the defects liability period or expiration of the last duration of defects 

liability period which is not less than a year unless a longer period was stipulated in 

the special conditions of the contract for the section of the various works if they are 

delivered on stages at the completion date of works regardless to any delivery for 

works, or the employer has used it in part or in whole.  

 53.4 The employer shall not be liable for any obligation regarding Works execution 

before the contactor unless the contactor submits a written claim before issuing the 

final receipt certificate (defects liability certificate). 

54 Default of Supplier  54.1 If the Supplier is deemed by law unable to pay his debts as they fall due, or enters 

into voluntary or involuntary bankruptcy, liquidation or dissolution(other than a 

voluntary liquidation for the purposes of amalgamation or reconstruction), or 

becomes insolvent, or makes an arrangement with, or assignment in favor of, his 

creditors, or agrees to carry out the Contract under a committee of inspection of his 

creditors, or he assigns for others without obtaining a prior consent from the 

employer or if the engineer submits a written report in which he certifies that the 

Supplier: 

(a) Has repudiated the Contract, 
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(b) Without reasonable excuse has failed to commence the work for a period that 

exceeds 5 days after receiving notice 

(c) Has failed, after 5 days from receiving a written warning from the engineer, to 

evacuate the site from materials or destruct , or to reconstruct works that rejected by 

the engineer. 

(d) Despite previous warning from the engineer, in writing, is otherwise persistently 

or flagrantly neglecting to comply with any of his obligations 

(e) Despite the objection of the engineer, he assigned a part of contract's works to a 

sub-Supplier by violation. 

The contracting agreement is considered terminated automatically without a need to 

give any execute or judicial judgment. The employer is also entitled to take necessary 

legal actions to assign works to another Supplier and the Supplier will be responsible 

for all losses that cased to the employer. 

55. Valuation at 

Date of 

Expulsion 

55.1 The engineer shall when terminate the contract and identify the performed 

works by any method he views adequate to be examined in order to identify the 

Supplier dues from the works achieved in the contract. 

55.2 The employer  shall not be liable to pay to the Supplier any further amount  

in respect of the Contract till the expiration of the Defects Liability Period 

(maintenance) and thereafter until the costs of execution, completion and remedying 

any defects, damages for delay in completion (if any) and all other expenses incurred 

by the Employer have been ascertained by the engineer. The Supplier shall be entitled 

to receive only such sum, if any, as the Engineer may certify and the sum payable to 

him upon the completion of works after deducting the said amount. If such amount 

exceeds the sum which would have been payable to the Supplier on due completion 

by him, then the Supplier shall, upon demand, pay to the Employer the amount of 

such excess and it shall be deemed a debt due by the Supplier to the Employer. The 

employer has the right to recover this amount from the dues of the Supplier with the 

same authority, or by confiscating equipment and sell them on auction, or to claim 

variation through jurisdiction. 

56. Urgent Remedial Works  56.1   If the engineer or his representative find an urgent need to carry out urgent 

remedial Works in order to avoid any  accident, or failure, or other event occurring 

to, or in connection with the Works, or any part thereof, either during the execution 
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of the Works, or during the Defects Liability Period, and if the Supplier is unable or 

unwilling at once to do such work, the Employer shall be entitled to employ and pay 

other persons to carry out such work as the Engineer may consider necessary. In this 

case, the Supplier is liable incur all costs consequent thereon or incidental thereto, if 

the engineer sees that they form a part of contract's commitments and   shall be 

recoverable from the Supplier by the Employer, and may be deducted by the 

Employer from any monies due or become due to the Supplier, and the Engineer or 

his representative shall notify the Supplier in writing accordingly when such urgent 

situations occurs. 

56.2 The expression of “Force Majeure” means any accident out of the both parties 

control and was not caused by his fault or omission and cannot be predicated 

including, but not limited to  ” wars, revolutions, epidemics, quarantine restrictions, 

earthquakes, floods or any other reason not resulted from a fault , omission or 

misconduct from the party who claims the force majeure.  

56.3 In case that force majeure conditions occurred, the Supplier shall immediately 

send a written notice to the employer indicating these conditions and their reasons. 

The Supplier continues to execute his obligations as set out in the contract to 

maximum extent unless the employer informs him in writing otherwise, also the 

Supplier shall follow reasonable alternative methods for execution to avoid 

considering them as a force majeure. 

56.4 If any of the materials on the site or next to or on the way to any destruction or 

damage due to force majeure Supplier shall be entitled to the following payments: 

a) Any of the permanent works and materials that were destroyed or damaged by 

what is necessary to complete work, the employer shall pay to the Supplier based on 

the actual cost. 

b) Replacement or repairing the damage which happened to the work. 

c) The amounts that estimated by the engineer to cover any actual expenses incurred 

by the Supplier for the execution of all the Works, provided that the expenses are not 

covered with previous payment or indemnified by  any other source. 

d) Any due indemnifications to the Supplier, under the previous clauses. The 

employer, in all cases, shall have the right to recover any of his due payment for any 

advance he paid to the Supplier. 
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57. Payment in case of 

termination the contract 

(from the employer side to 

any reasons related to the 

employer) 

57.1 If the Contract is terminated as aforesaid, the Supplier shall be paid by the 

Employer, insofar as such amounts or items have not already been covered by 

payments on account made to the Supplier, for all work executed prior to the date of 

termination at the rates and prices provided in the Contract and in addition:  

(a) The amounts payable in respect of any preliminary items referred to in the Bill of 

Quantities, so far as the work or service comprised therein has been carried out or 

performed, and a proper proportion of any such items which have been partially 

carried out or performed by the Supplier. 

(b) Any additional sum payable under the provisions of the previous clause of these 

conditions. 

(c) The reasonable cost of repatriation of all the Supplier’s foreign employees and 

workmen employed on or in connection with the Works at the time of such 

termination. 

57.2  When reconciliation is conducted, the Employer shall be entitled to be credited 

with any outstanding balances due from the Supplier for an advance payment to serve 

as an incentive to start early the Works, or advances in respect of the Supplier’s 

Equipment, materials and Plant and any other sums which, at the date of termination, 

were recoverable by the Employer from the Supplier under the terms of the Contract. 

The Engineer, after due consultation with the employer and Supplier, shall estimate 

the payable amounts and send a notice to the Supplier with a copy to the employer. 

58. Settlement of Payments 

in case of Compulsory 

termination  

58.1  If war was erupted or any circumstances outside the control of both Parties arise 

after the signing of the contract which render it impossible or unlawful for either or 

both Parties to fulfill his or their contractual obligations, or under the law governing 

the Contract, the Parties are relived  from any further liabilities or obligations, then 

the contract shall be revoked and Parties shall be discharged from the Contract and 

the employer shall pay the Supplier the due amounts  in respect to the Works 

executed . 

 

59. Penalty for Delays and 

Payment  

59.1 1- If the Supplier fails to fulfill the Works within the time prescribed in this 

contract , a penalty for delay shall be calculated  as follows: in the first week by 7.5% 

from the cost of unfulfilled clauses as follows : 
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 In case the Supplier delayed a week later after the time mentioned .أ

above, a penalty for delay shall be calculated by 1% for each day 

from the bill of quantity as mentioned where the total penalty shall 

not exceed 10% from the total contract price. The time or days 

delayed must not exceed 17 days at least. If the penalty or the time 

limit in this clause were exceeded, the Supplier must pay the 

penalty specified and his Performance Bond shall be confiscated, 

and the contract shall go into liquidation immediately. 

2- A penalty for delay shall not be calculated in case of Force majeure or any 

reasons related to the employer. 

60. Settlement of Disputes  60.1 If a dispute of any kind whatsoever arises in connection with, or arising out of, 

the Contract, both Employer and Supplier shall attempt to settle such dispute 

amicably through direct negotiation as per the provisions of law. 

60.2 If the Employer and Supplier fail to amicably settle the dispute after 3 days from 

commencement of unofficial negotiations then both Employer and Supplier shall 

resort to arbitration pursuant to the provisions of this contract. The decisions of 

Arbitration shall be binding on both Parties. 

60.2.2 Notwithstanding referring dispute to Arbitration: 

a. Both parties shall fulfill their obligations within the framework of this contract 

unless they agreed otherwise.    

b. Employer shall pay the Supplier's dues (If any), in condition that all the Works to be 

executed were performed and approved without any observations by the Employer. 

61. Construction Guarantee 

for The Project   

61.1 The Supplier shall guarantee any harmful defect or any complete or partial 

destruction to what is built like buildings or any other facilities even if this destruction 

is due to a defect in the land itself. A defect deemed to be harmful if it intimidates the 

building's firmness and safety. This warranty, of what is known as Building Safety, shall 

last for more than 10 years from the time work is to be submitted to its owner under 

the minutes of the final receiving committee free of preservations.  
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62. Use of Explosives  62.1  The Supplier must take into account all procedures and precautions needed and 

he must be restricted to the engineer's instructions as well as the regulations and laws 

issued by the competent authority with regard to the usage transmission , storage 

...etc of explosives which the Supplier may need to fulfill his contractual obligations , 

these laws are also applied on all flammable materials and materials which are 

dangerous to be used , transmitted and stored . 

The Supplier shall provide the statements needed for such actions ,  communicate 

with various and relevant  authorities before conducting any explosions , and he must 

be restricted to the instructions given to him in this regard .The Supplier shall notify 

the engineer or the engineer's representative on the preparations and procedures to 

be carried out by the Supplier with regard to storing and transmitting explosives and  

explosion .Such preparations and procedures shall not relieve the Supplier from any 

of his obligations and liabilities under laws, regulations and instructions related to 

explosives .      

63. Taxes and Fees  63.1 The Supplier and his sub-Suppliers shall subject to all tax laws and regulations 

regarding central or local taxes and fees (customs, duties and insurance) placed on 

their activities , staff and equipment during the implementation period of the project, 

and the Supplier is the only responsible of paying such legal amount  to government 

authorities. 

64. Bribery and Graft 64.1   Without any prejudice to the Employer's  right to obtain   the delay penalty 

,according to the contract's documents, or any other rights to be fulfilled by the 

Supplier,  this contract is deemed revoked  automatically without any need for 

notification execute or judicial judgment and the Employer may have the right to 

confiscate the Supplier's Performance bond if it was proven that the Supplier was 

cheating or manipulating  whether he or in behalf of other person bribed or connived 

one of the employees , directly or indirectly  . In this case the Employer shall: 

(a) Suspend the Supplier from work  

(b) review all the earlier performed, imported , remaining , and unfulfilled works and 

identify the cost of damages caused by the Supplier and  the costs raised due to the 
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suspension of work as well as the costs needed for the execution of the remaining 

works then calculating the total cost . 

(d) Calculate the total costs and damages to be deducted from the Supplier's balance 

dues with the Employer or any other governmental authority. 

(e) Refer this issue to the authority relevant with the black list in order to take the 

legal procedures pursuant to the provisions of the black list and other relevant laws. 

64.2 The Supplier has to obligate to the employer’s regulations and transparency 

standards, conflict of interest policy or any other regulations or policies related. 

65. Confidentiality  65.1  When bidders buy tender documents and Suppliers execute the Works , they 

must treat its details as private and confidential, and shall not publish or disclose the 

same or any particulars thereof in any trade or technical paper or elsewhere without 

the previous consent in writing of the Employer and they may not use any of the 

contract's documents for any other project or purposes .The Supplier is not entitled 

to disclose any texts or other documents of the contract or any specifications, 

drawings or information submitted by the Employer or his representative to any 

person , accept to the Supplier's employees during their execution of contract. 

Without prior consent in writing of the Employer, the Supplier is not entitled to use 

any document or information mentioned in the contract's document only in cases 

related to the execution of the contract, publishing and distribution of any articles, 

films, or pictures, addressing lectures, or preparing any information related to the 

Works and facilities near the Site. 

66. Termination of the 

contract by the Employer 

for public interest 

66.1 Before the execution of the Works (the subject of contract) , if the Employer find 

that the progress of this contract does not serve the public interest  ,the Employer is 

entitled to revoke this contract  , in whole or in part, during any phase of this contract 

and the Supplier is not entitled to oppose that . Without giving any reasons, the 

Employer may notify the Supplier in writing about the termination of this contract a 

week in advance. 

66.2   In case the Supplier received such notice, he shall terminate the Works 

according to the instructions of the Employer, and the Supplier's dues shall be settled 
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for the performed work and any immediate physical loss incurred by the Supplier due 

to the termination of the contract as per law and the provisions of this contract. 

66.3  If the Supplier delayed the execution of the Works or in case the Supplier did 

not comply with the specifications for the execution of the Works and he did not 

comply with what is stated in the Bill of Quantities , drawings  and instructions of the 

supervisor engineer , or in case the supervisor engineer and Employer find that the 

Supplier is not capable of completing the Works within the specified time and with 

the quality required then and pursuant to the content of this contract in this regard  ,  

this contract shall be deemed revoked  automatically without any need for 

notification execute or judicial judgment and the Employer shall : 

1- Suspend the Supplier from work, 

2- The supervisor engineer shall evaluate and calculate the work performed and then 

deduct the damages and loss arises due to the termination of this contract.  

 The Employer is entitled to deliver the work and its Site to (ج)

another Supplier. After the termination of the contract, the 

Supplier is not relived from his legal liabilities toward the Works 

performed by him. 

 Raise claims against the Supplier to pay any amount or (د )

compensation due to the termination of the contract. 

67. The contract shall remain 

valid to the Supplier’s 

related people 

67.1 This contract and its conditions shall be remaining to the Supplier’s public heirs 

or others and the Supplier’s private heirs (Buyer or others). 

 

 


